

**Implementation and  
Action Plan**

	<b>Outcomes</b>	<b>Elements</b>	<b>Priority</b>	<b>Relevant Management Plan or Supporting Study (in addition to the Cross Street Drill Hall Precinct Planning Report and the Park Design Concept)</b>
Public Domain	Increased Public access - pedestrian links, facilities for cyclists, disabled access, parking	<ul style="list-style-type: none"> <li>▪ Provide pedestrian and vehicular access to and within the site.</li> <li>▪ Reuse the Parade Ground as a car-parking area, with a drop-off zone at the entry to the Drill Hall.</li> <li>▪ Provide one parking space for people with a disability.</li> <li>▪ Provide a reinforced turf area directly to the south of the Drill Hall for overflow parking during special events.</li> <li>▪ Provide clear and accurate information on available public transport services.</li> <li>▪ Pedestrian and cyclist links (where appropriate) to the Headland Park and adjacent urban areas.</li> <li>▪ Integrate the site with adjoining parkland by removing fencing and creating continuity of landscape treatment.</li> <li>▪ Bush regeneration and screen planting.</li> <li>▪ Provision and / or upgrade of on site services for public domain areas.</li> <li>▪ Provision or upgrade of public facilities such as toilets, lighting, bicycle parking rails and picnic areas.</li> </ul>	<p>High</p> <p>High</p> <p>High</p> <p>High</p> <p>High</p> <p>High</p> <p>High</p> <p>High</p> <p>High</p> <p>High</p>	<ul style="list-style-type: none"> <li>▪ Bushfire Management Plan</li> <li>▪ Conservation Management Plan</li> <li>▪ Site Services Survey</li> </ul>

	<b>Outcomes</b>	<b>Element</b>	<b>Priority</b>	<b>Relevant Management Plan or Supporting Study (in addition to the Cross Street Drill Hall Precinct Planning Report and the Park Design Concept)</b>
	Improved Environmental Conditions	<ul style="list-style-type: none"> <li>▪ Remediation of contaminated land and hazardous materials in public areas.</li> </ul>	High	<ul style="list-style-type: none"> <li>▪ Contamination Report</li> <li>▪ Hazardous Materials Survey</li> <li>▪ Site Audit Report</li> </ul>
		<ul style="list-style-type: none"> <li>▪ Conservation of existing bushland and extension of bushland where possible.</li> <li>▪ Comply with asset protection from bushfire threats.</li> <li>▪ Introduce management controls to minimise the risk of the spread of <i>Phytophthora Cinnamomi</i>, including testing prior to undertaking civil works.</li> <li>▪ Control run off from the site by developing vegetated swales, infiltration trenches and a consolidated drainage outlet.</li> </ul>	High High High High	<ul style="list-style-type: none"> <li>▪ Flora Study</li> <li>▪ Bushfire Risk Management Plan</li> <li>▪ Threat Abatement Plan</li> <li>▪ Stormwater Management Plan</li> </ul>
	Works to enable use/ leasing of buildings and services	<ul style="list-style-type: none"> <li>▪ Provide and / or upgrade on-site services.</li> <li>▪ Restoration and conservation works to the Drill Hall for adaptive reuse.</li> <li>▪ Possible removal of demountable ablutions block.</li> </ul>	High High Medium	<ul style="list-style-type: none"> <li>▪ Site Services Survey</li> <li>▪ Conservation Management Plan</li> <li>▪ Conservation Management Plan</li> </ul>
Building uses, possible new building, adaptive reuse and building removal	Possible New Sporting Facilities	<ul style="list-style-type: none"> <li>▪ Subject to Mosman Council funding and removal of existing lawn netball courts in Rawson Park, provide either:  <u>Option 1</u>  An indoor sports building and 3 hard-surfaced outdoor netball courts;  or  <u>Option 2</u>  5 outdoor hard-surfaced netball courts.</li> </ul>		
	<b>Outcomes</b>	<b>Element</b>	<b>Priority</b>	<b>Relevant Management Plan or Supporting Study (in addition to the Cross Street Drill</b>

				<b>Hall Precinct Planning Report and the Park Design Concept)</b>
Heritage Conservation and Interpretation	Conservation and adaptive reuse	<ul style="list-style-type: none"> <li>▪ Conservation and adaptive reuse of the Drill Hall.</li> <li>▪ Significant site features restored and interpreted including: Parade Ground; driveway; stone buttressed wall; and flagpole and tabernacle.</li> <li>▪ Landscape improvements that respond to and convey the site's natural and cultural heritage.</li> <li>▪ Preparation and presentation of interpretative material and signage in public domain areas.</li> </ul>	<p>High</p> <p>High</p> <p>High</p> <p>Medium</p>	<ul style="list-style-type: none"> <li>▪ Conservation Management Plan</li> <li>▪ Conservation Management Plan</li> <li>▪ Conservation Management Plan</li> <li>▪ Conservation Management Plan</li> </ul>