

SUMMARY OF PROJECT MILESTONES

2017



MIDDLE HEAD MANAGEMENT PLAN AMENDMENT 2017

Informed through an extensive community consultation program.

2019
& 2020



COMMONWEALTH FUNDING ANNOUNCED TO HARBOUR TRUST

The Australian Government announced funding for 10 Terminal.

Sept
2020



PROJECT DIRECTION RELEASED

Project scoping and input from the Harbour Trust Community Advisory Committee and Aboriginal and Torres Strait Islander Advisory Committee.

Nov
2020



COMMUNITY CONSULTATION – PROJECT DIRECTION

Public exhibition of the Project Direction (18 November – 16 December).

Mar
2021



CONSULTATION OUTCOMES REPORT AND UPDATED VISION PUBLISHED

Summary of feedback prepared by the Harbour Trust. The Vision Statement has been updated in response to this feedback.

Mar
2021



PRELIMINARY SAFETY WORKS

Safety works to remove hazardous materials from the brick buildings and the former garages.

Feb–mid
2022

CONSERVATION WORK

Conservation work to masonry buildings on the 10 Terminal site. The materials, colours and finishes respect the heritage of the buildings.

2022

DRAFT CONCEPT PLANNING

Community engagement on the Draft Concept Plan.